

**Georgia Department of Natural Resources Incident
Action Plan**

Chronic Wasting Disease (CWD) Detected in Georgia



GEORGIA

DEPARTMENT OF NATURAL RESOURCES

Incident Name

Georgia Chronic Wasting Disease (CWD)

Operational Period #

14

Op Period Dates

8-9-25 to 8-23-25

Distributed To

Georgia Department of Natural Resources

(For Internal Use Only)

Incident Summary Statement

On January 15, 2025, the Georgia Department of Natural Resources (DNR) was notified of an initial reactor screening test for a Chronic Wasting Disease (CWD) sample in a hunter-killed free-ranging white-tailed deer harvested on the Berrien-Lanier county line in South-Central Georgia. The sample was then sent to the National Veterinary Services Laboratory (NVSL) for confirmation. DNR received confirmation of positive status on January 22, 2025. On January 23, DNR interviewed the hunter and confirmed the harvest location, and subsequently issued a press release confirming the first case of CWD in Georgia. On January 24, DNR held a press release to answer questions and give further details on the next steps that will be taken. A two-county CWD Management Area (CMA) was established around the positive sample location, as well as a one-mile intensive sampling zone around the positive sample location. Within the one-mile zone, landowners and field staff are cooperating to collect additional biological samples to assess prevalence. Additionally, field operations staff are collecting samples from road-killed deer. On 4/4, DNR received notification of initial reactor test on a deer collected near the first positive. NVSL confirmation was received 4/18. A total of 30 samples have been collected and tested negative within the CMA, 12 of which inside a 1-mile radius. Thirteen drop-off freezer locations have been identified. Thirty-two processors or taxidermists have been identified as sampling locations. Field staff coordinating with crop damage permit holders (16) to collect additional samples until deer season. Required arrangements for sampling during the 2025-26 hunting season are in progress.

Prepared by

Kevin Rose

Approved by

Organization Assignment List					
Incident Name	Georgia Chronic Wasting Disease (CWD)				
Operational Period #	14				
Op Period Dates	8-9-25 to 8-23-25				
Incident Commander and Command Staff			Operations Section		
IC/UC's	Charlie Killmaster		Chief	Kevin Rose	
			Deputy	Alley Philson	
			Staging Area	Home Office	
Deputy	Kevin Rose		Branch		
Safety Officer			Branch Director		
Public Info. Officer	Kaitlin Goode		Deputy		
Liaison Officer			Division/Group		
			Division/Group		
			Division/Group		
Agency/Org Representatives			Division/Group		
Agency/Org			Branch		
GA Dept of Agriculture	State Vet - Hennebelle		Branch Director		
SCWDS	Mark Ruder		Deputy		
			Division/Group		
			Division/Group		
			Division/Group		
			Branch		
			Branch Director		
Planning Section			Deputy		
Chief	Kevin Rose		Division/Group		
Deputy			Division/Group		
Resources Unit			Division/Group		
Situation Unit			Branch		
Documentation Unit			Branch Director		
Demobilization Unit			Deputy		
Technical Specialists			Division/Group		
			Division/Group		
Logistics Section					
Chief	Greg Nelms				
Deputy	Drew Zellner				
Support Branch			Air Operations Branch		
Director			Director		
Supply Unit			Deputy		
Facilities Unit					
Ground Support Unit					
Service Branch			Finance Administration Section		
Director			Chief	Allison Colter	
Communications Unit			Deputy	Matt Goode	
Medical Unit			Time Unit		
Food Unit			Procurement Unit	Ciera Broadnax	
			Comp/Claims Unit		
			Cost Unit		

Operational Period Objectives

Incident Name Georgia Chronic Wasting Disease (CWD)

Operational Period

14

Operational Period Dates 8-9-25 to 8-23-25

CWD Management Zone Map



Operational Period Objectives

Incident Name	Georgia Chronic Wasting Disease (CWD)
Operational Period	14
Operational Period Dates	8-9-25 to 8-23-25

Objective 1: Continue sampling deer in CMA before hunting season

Objective 2: Establish 15 to 20 self-serve freezer CWD sampling locations in and around CMA by late summer 2025.

Objective 3. Develop and implement education and outreach materials and meeting opportunities for the public for CWD sampling access and resources.

Objective 4: Complete internal education for front line staff prior to deer season.

Objective 5: Expand CWD testing capacity at the UGA Athens Veterinary Diagnostic Lab.

Objective 6: Expand CWD monitoring through environmental surveillance.

Objective 7: Assess human dimensions of risk factors in the CMA and identify mitigation recommendations.

	Assignment List			
Incident Name	Georgia Chronic Wasting Disease (CWD)			
Operational Period	14			
Operational Period Dates	8-9-25 to 8-23-25			
Operations Section Chief	Kevin Rose			
Branch Director				
Divison/Group Supervisor				
Resoures Assigned				
Resource Identifier	Leader	# of Persons	Contact	Reporting Location
Work Assignments				
	<u>Objective 1</u>			
Alley Philson/contractor	Coordinate with crop damage permit holders to collect samples with priority inside 5-mile radius. Goal of 30 total samples inside 1-mile radius and as many as possible within 5-mile radius.			
	<u>Objective 2</u>			
Alley Philson	Work with local government, municipal, taxidermists and processors to set up freezers where hunters can leave deer heads for testing. Sites must include power, water, and paved surface.			
Alley Philson	Create a plan to monitor sampling sites, transport heads to Grand Bay, and transport samples to lab. Identify seasonal staffing/contractor needs.			
Greg Nelms/Drew Zellner	Continue to establish sample processing station at Grand Bay WMA check station by ordering incinerator, canopy cover for incinerator, identify or create covered and paved work area, order 4 sanitizable work			
	<u>Objective 3</u>			
CEO Section	Create informational placards for hunters that businesses can post.			
Charlie Killmaster	Finalize webinar for taxidermists and processors statewide for Tuesday, August 26, 2025 at 7pm			
Charlie Killmaster	Finalize plans for in person public meeting for taxidermists and processors in and around CMA on Aug 21.			
Charlie Killmaster	Finalize plans for public meeting in CMA for samping access on Aug 21.			
	<u>Objective 4</u>			
Kevin Rose	Send Deer Program staff to LED region meetings for Q&A			
Alley Philson/CEO Section	Identify Game Management region meetings for sample collection training and coordinate to have deer program staff attend			
Charlie Killmaster	Schedule virtual biologist CWD training			
	<u>Objective 5</u>			
Charlie Killmaster	Update contract with UGA-AVDL to purchase additional lab equipment for ELISA and RT-QuIC and increase tech staff.			
Charlie Killmaster/ Rebecca Kresin	Continue working with VetView to create database API to automate CWD test notification system.			
Charlie Killmaster	Explore opportunities with Tifton AVDL to purchase ELISA equipment.			
	<u>Objective 6</u>			
Charlie Killmaster/ Alley Philson	Continue to conduct environmental surveillance on deer facilities inside CMA.			
	<u>Objective 7</u>			
Charlie Killmaster/ Matt Goode	Continue coordination with UGA to implement research project			
Charlie Killmaster/ Kaitlin Goode	Develop and implement educational campaign on CWD risk factors and management.			
Special Instructions				
N/A				

Communications List			
Incident Name	Georgia Chronic Wasting Disease (CWD)		
Operational Period	14		
Operational Period Dates	8-9-25 to 8-23-25		
Divison/Section/Group	Position Assigned	Name	Method of Contact
N/A			

Incident Accomplishments

Field Response

The Operations team has been contacting landowners within a 1-mile radius of the positive sample site to inform them of the CWD positive sample, and to work with them to gain additional samples to determine CWD prevalence via landowner permit. Field staff have also collected samples from processor and taxidermists, road-killed deer, and sick deer within the CMA.

Table 1. Summary of CWD related field response by DNR Staff since start of incident

Contact Type	Totals
Deer Depredation Permit Holders Contacted	16
Landowner Permits Issued	8
Total Samples Collected in CMA	31
Samples collected in 1-mile radius	13

Table 2. Summary of samples collected by sample type and location within the CMA.

Samples collected in CMA							
Harvest Date	Sample Number	County	Inside 1 mile radius	Sex	Age	Sample Type (roadkill, hunter harvest, processor, etc.)	Results
11/30/24	R6G1114	Lanier	Yes, Index Case	M	2.5	Hunter Harvested	CWD Positive
12/7/24	DM1670	Berrien		M	3.5	Hunter Harvested	CWD Not Detected
1/7/25	DM1654	Berrien		M	5.5	Hunter Harvested	CWD Not Detected
1/8/25	R6G1459	Lanier		M	3.5	Hunter Harvested	CWD Not Detected
1/15/25	R6G1460	Lanier		M	4.5	Hunter Harvested	CWD Not Detected
1/15/25	DM1669	Lanier		M	2.5	Hunter Harvested	CWD Not Detected
1/24/25	R6G1458	Berrien		M	3.5	Hunter Harvested	CWD Not Detected
1/28/25	R6G1409	Berrien	Yes	F	3.5	Hunter Harvested	CWD Not Detected
2/1/25	R6G1461	Berrien		M	3.5	Hunter Harvested	CWD Not Detected
2/2/25	7287	Berrien	Yes	M	1.5	Hunter Harvested	CWD Not Detected
2/2/25	7274	Berrien	Yes	M	1.5	Hunter Harvested	CWD Not Detected
2/2/25	7275	Berrien	Yes	M	1.5	Hunter Harvested	CWD Not Detected
2/11/25	R6G1408	Berrien	Yes	M	2.5	Hunter Harvested	CWD Not Detected
2/11/25	R6G1411	Berrien	Yes	M	3.5	Hunter Harvested	CWD Not Detected
2/11/25	7276	Lowndes/ Grand Bay		F	2.5	Roadkill	CWD Not Detected
2/13/25	R6G1412	Berrien	Yes	F	2.5	Hunter Harvested	CWD Not Detected
2/14/25	R6G1410	Berrien		F	2.5	Roadkill	CWD Not Detected
2/16/25	R6G1414	Berrien	Yes	F	4.5	Hunter Harvested	CWD Not Detected
2/23/25	R6G1413	Lanier		M	4.5	Hunter Harvested	CWD Not Detected
2/24/25	R6G1415	Berrien		F	2.5	Roadkill	CWD Not Detected
2/22/25	R6G1417	Berrien	Yes	F	3.5	Hunter Harvested	CWD Not Detected
2/22/25	R6G1418	Berrien	Yes	F	2.5	Hunter Harvested	CWD Not Detected
2/22/25	R6G1419	Berrien	Yes	F	3.5	Hunter Harvested	CWD Not Detected
2/22/25	R6G1384	Berrien	Yes	M	1.5	Hunter Harvested	CWD Not Detected
3/3/25	R6G1385	Berrien	Yes	M	4.5	Hunter Harvested	CWD Positive

4/9/25	DM1711	Lanier		M	1	Roadkill	CWD Not Detected
6/6/25	R6G1386	Cook		M	2.5	Sick Deer	CWD Not Detected
6/6/25	DM1675	Berrien		F	3.5	Crop Damage Permit	CWD Not Detected
6/9/25	DM1168	Berrien		M	1.5	Crop Damage Permit	CWD Not Detected
6/9/25	DM1169	Berrien		F	2.5	Crop Damage Permit	CWD Not Detected
6/9/25	DM1170	Berrien		F	5.5	Crop Damage Permit	CWD Not Detected
6/17/25	R6G1457	Clinch		F	1.5	Roadkill	CWD Not Detected
6/22/25	DM1676	Berrien		M	~2.5	Crop Damage Permit	CWD Not Detected
6/22/25	DM1677	Berrien		F	~3.5	Crop Damage Permit	CWD Not Detected
6/22/25	DM1678	Berrien		F	~2.5	Crop Damage Permit	CWD Not Detected

CWD Freezer Locations

Business Name	Address	City	County
Banks Lake Outdoors	307 Ga-122	Lakeland	Lanier
Lanier Forestry Commission	Next to 168 N Brantley St	Lakeland	Lanier
Hunt's Deer Processing	79 Bolling Ln	Ray City	Lanier
Berrien Forestry Commission	13836 Co Rd 129	Nashville	Berrien
Ford Taxidermy	520 Jn Ford Rd	Nashville	Berrien
Owen Farm Deer Processing	366 Junebug Lane	Alapaha	Berrien
Enigma Fire Department	324 S Main St	Enigma	Berrien
Tattooed Butcher 'Wild Game Cuts' LLC	969 Fire Tower Road	Enigma	Berrien
Henderson deer processing	256 Corbitt Rd	Homerville	Clinch
Lowndes County Forestry Unit	3011 US-84	Valdosta	Lowndes
K&K Deer Processing	6749 Good Hope Rd	Naylor	Lowndes
Bullard Deer Processing	6980 Val Del Road	Adel	Cook
Anchor Outdoors	607 West Central Ave	Lenox	Cook

Completed Actions

Sampling contractor hired for collecting samples from crop permit holders.

Freezers, supplies, and decals for sampling sites recieved.

Statewide deer carcass disposal rule implemented.

Contracted with UGA to develop a research project to assess CWD risk factors before and after educational campaign.

Secured necessary funds to implement FY26 to fund disease management and monitoring.

Completed and distributed fawn rehabber guidance on handling fawns from CMA.

Scheduled in person (Aug 21) and virtual (Aug 26) meetings for taxidermists and processors.

Scheduled in person public meeting in CMA for Aug 21.

Scheduled virtual meeting for DNR staff for Aug 14.

Statewide CWD sampling progress dashboard for public created.

Developed talking points for Game Wardens and WRD staff.

Created online dashboard for public to look up CWD test results.

Deer Program staff attended Region 1,4, 5 LED meeting for CWD Q&A.

Created online interactive map of sampling locations for website

Created CWD website/QR code business cards and distribute to front line staff

Created informational handouts for taxidermists and processors.

Communications Accomplishments

[Press Release outlining confirmation of first positive case of CWD in Georgia 01/23/2025](#)

[Wildlife Resources Division's Updated CWD Webpage](#)

Board of Natural Resources updated 01/24/2025

Press Conference 01/24/2025

Social Media Posts created & shared by DNR-WRD and GA DNR Accounts

Staff Guidance and FAQs created and shared with all DNR staff

CWD informational presentation & Q&A presented to DNR staff 1/24/2025

[Georgia House Game, Fish and Parks Committee Briefing 1/27/2025](#)

[Georgia Senate Natural Resources and the Environment Committee Briefing 1/27/2025](#)

Held 4 Public Information Sessions:

Adel, Ga 2/4/2025 - 45 attendees

[Virtual 2/6/2025 - approximately 10,000 views as of 2/11/25](#)

Lakeland, GA 2/8/2025 - 33 attendees

Valdosta, GA 2/8/2025 - 7 attendees

Press Release confirming 2nd CWD positive deer 4/22/25

Executive Orders/Regulations
Statewide deer carcass disposal rule implemented. No regulation changes required or proposed for CMA counties.

Safety Message

N/A

General		
N/A		
Prepared by	Kevin Rose	Planning Section
Approved by		